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INTRODUCTION AND mSTORY

This semi-annual Regional Transportation Plan Freeway Program (RTPFP) Life Cycle
Certification report is prepared in compliance with the 1991 Performance Audit of the
Maricopa Association of Governments (MAG) Regional Freeway Program. The Arizona
Department of Transportation (ADOT) will continue to produce semi-annual
Certification report for the RTPFP. The report is designed to review the progress of the
RTPFP and identify the projections and changes in program revenues and costs.

The RTPFP is funded by three primary revenue sources: the extension of the Maricopa
County transportation excise tax (often referred to as the one-half cent sales tax or
Regional Area Road Funds), the Arizona Department of Transportation's (ADOT) funds
dedicated to Maricopa County and federal funds.

Per ARS 42-6105.E, 56.2 percent of all sales tax collections will be distributed to
freeways and state highways; 10.5 percent will be distributed to arterial street
improvements; and 33.3 percent will be distributed to the public transportation fund.

The RTPFP Life Cycle Program includes both new facilities and improvements to the
existing system. Operation and maintenance of the system are also addressed. Projects
include new freeway corridors, additional lanes on existing facilities, new interchanges at
arterial cross streets, high occupancy vehicle ramps at system interchanges, noise
mitigation and maintenance and operationsprograms.

The concept of a Life Cycle Program refers to a programming approach that forecasts and
allocates funds through the full life of a major funding source. The Life Cycle Program
covers the project program through fiscal year 2026, and reflects a fiscal balance between
anticipated revenues and expenditures. The Life Cycle Program provides the necessary
management tools to ensure both ADOT and MAG maintain realistic planning and
construction schedules, predicated upon funding, and provide periodic reports to the
public and other governmental agencies.

Arizona House Bill 2292, which was passed in the Spring 2003 session of the Arizona
Legislature, established the Transportation Policy Committee which was tasked with
developing a Regional Transportation Plan for Maricopa County, and established the
process for an election to extend the current ~ cent County Transportation Excise Tax.
The Regional Transportation Plan includes both new freeway corridors to serve growth in
the region and improvements to the existing system to reduce current and future
congestion. The Regional Transportation Plan also addresses quality of life issues such
as noise mitigation, maintenance, litter control and landscaping. The Regional
Transportation Plan has three major components: Freeways/Highways, Transit and
Arterial Roads.
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On November 2, 2004, voters in Maricopa County approved Proposition 400 to extend
the existing half-cent Sales Tax for transportation for an additional twenty years to 2026.
The current tax expired December 31,2005. The extension began January 1, 2006.

The FY 2007-2011 RTP Freeway Program incorporated locally acceleratedprojects:
1-10,SarivalRd.- Agua Fria Freeway (SRI OIL):Advanced from FY 2011/14 to
FY 2008/09.
1-17,Dove Valley Rd. TI: Advanced from FY 2022 to FY 2007.

Arizona House Bill 2865, approved in the Spring session of the Arizona Legislature
(2006), established the Statewide Transportation Acceleration Needs (STAN) account.
The STAN account provided $307 million to be used for the acceleration of the design,
RJW acquisition and construction or reconstruction of freeways, state highways, bridges
and interchanges on the statewide highway system.

Per HE 2865.G, 60 percent ($184.2 million) would be distributed to projects in the
Maricopa County region. Pima County would receive 16% ($49.1 million) and remaining
24% ($73.7 million) funds were distributed to the other thirteen counties. It is anticipated
5% increase interest income will increase the MAG allocation to $193.4 million.

The legislation required that funds spent in Maricopa County region be allocated to
projects in the'MAG Regional Transportation Plan. Six projects approved by the MAG
Regional Council and State Transportation Board include:

* 1-10, Verrado Way - Sarival Rd.
* 1-17, SR74-Anthem Way
* Pima Freeway (SRI OIL), Tatum Blvd - Princess Dr.
* Price Freeway (SRI OIL), Baseline Rd. - Santan Freeway
* Bob Stump Memorial Parkway (SR303L), Bell Rd., Cactus Rd. and Waddell Rd

intersections

* Williams GatewayFreeway, SR202L - Meridian Rd. for RJWProtection

A key management tool used for the Life Cycle Program is the development of certified
revenues and costs. Certification involves the preparation of reliable cost estimates for
the entire MAG system, as well as a forecast of revenues available to fund the system.
The costs and revenues are reviewed and certified by ADOT every six months.

This certification of information pertaining to the Regional Transportation Plan Freeway
Program constitutes the official position of ADOT and is used for all planning and
programming purposes. It enhances the information flow to MAG and the public on a
periodic basis and allows ADOT to make program adjustments as necessary.

January 2007 Certification -2- Introduction and History



EXECUTIVE SUMMARY

The Director of the Arizona Department of Transportation has certified the MAG Area
Life Cycle Program of the Regional Transportation Plan Freeway Program (RTPFP)
effective January 31, 2007. This certification of the MAG Area Life Cycle Program
incorporatesthe DraftTentativeFY 2008- 2012 Regional Transportation Plan Freeway
Program.

Revenue forecasts are based on a cutoff date of November 30,2006.

Major Milestones since Last Certification

0 The Agua Fria Freeway (SRI OIL) at Bethany Home Rd., south half ofTI was opened
in August 2006. A ribbon cutting ceremony was held Thursday, August 3, 2006.

0 The Superstition Freeway (US60) at Higley Rd. TI improvement project was
advertised in August 2006 and awarded in November 2006.

0 The Papago Freeway (1-10) at 43rd Ave. / 51st Ave. TI improvement project was
advertised in September 2006 and awarded in November 2006.

0 The Agua Fria Freeway (SR101L) from 1-10 to 1-17 Freeway Management System
(FMS) construction project was advertised in September 2006 and awarded in
November 2006.

0 Quiet Pavement Phase vrn construction project was advertised in October 2006.

0 The Black Canyon Freeway (1-17) at Jomax Rd. / Dixileta Dr. TI construction project
was advertised in December 2006.

0 The Superstition Freeway (US60) from Val Vista Dr. to Power Rd. landscape
construction project was advertised in December 2006.

0 SR85 from MC85 to Southern Ave. roadway construction project was advertised in
December 2006.

0 The Papago Freeway (1-10) at Bullard Ave. TI construction project was advertised in
January 2006.

Pro2ram Chan2es

The following changes to the Adopted FY 2007 - 2011 Regional Transportation Plan
Freeway Program have been included in the new program.

0 Incorporated Statewide Transportation Acceleration Needs (STAN) advanced
proj ects.
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0 Updated design, R/W and construction costs based on latest estimates.

0 Modified some design and R/W project schedules to align with study schedules.

0 Modified some construction project schedules to align with design schedules.

0 Repackaged 1-17 R/W and construction projects based on latest information.

0 Separated design and R/W projects from multi-phased projects.

0 Adjusted South Mountain and Bob Stump Memorial Parkway (SR303L) projects
based on the latest plan.

0 Updated Asphalt Rubber Noise Mitigation projects.

0 Minor project name changes to reflect updated project limits.

0 Created TI improvement subprogram project on Agua Fria Freeway at Thunderbird
Rd.

0 Created new construction project at the I-IO/SR303L TI.

0 Created item for the Williams Gateway Freeway Corridor for continuous funding of
R/W protection.

0 Created TI improvements subprogram for continuous funding of TI improvement
projects.

0 Deleted design and construction of 1-10, SR303L - Sarival Rd. project because scope
is included in other project.

0 Deleted future design and study funding because these projects are covered by the
Management Consultant item.

Revenues

Net funds available through year 2025 for the RTP Freeway Program show an increase of
880.9 million from the previous Certification. Details are presented in the "Revenue
Projections" section, page 9.

Pro2;ram Costs

Obligations for the RTP Freeway Program totaled $435 million. The remaining cost to
complete the RTP Freeway Program totaled $10.05 billion.

Desi2;nConcepts and Environmental Studies

An Environmental Impact Statement (EIS) / Design Concept Report (DCR) is underway
for the South Mountain Freeway Corridor (SR202L).

January 2007 Certification -4- Executive Summary



A DCR/Categorical Exclusion (CE) is underway for the Red Mountain Freeway Corridor
(SR202L) between SR51 and the Pima Freeway (SR101L).

A DCR/Environmental Document (ED) is underway for the Red Mountain Freeway
Corridor (SR202L)between the Pima Freeway(SR101L) and Gilbert Rd.

A DCR/ED is underway for the 1-10 corridor between Sarival Rd. and the Agua Fria
Freeway (SR101L).

A DCR/EIS is underway for the 1-10 corridor between SR51 and the Santan Freeway
(SR202L).

A DCR/Environmental Assessment (EA) is underway for the 1-10 Reliever (SR801)
between SR85 and the South Mountain Freeway (SR202L).

A DCR/EA is underway for the Bob Stump Memorial Parkway (SR303L)between the 1-
10 Reliever (SR801) and 1-10.

A DCR/ED is underway for the Williams Gateway Freeway (SR802).

A DCR/EA is underway for the Bob Stump Memorial Parkway (SR303L) between 1-10
and Grand Avenue (US60).

A DCR is underway at the SR85/I-8 TI.

A DCR/EA was completed for the Bob Stump Memorial Parkway (SR303L) between
Happy Valley Rd. and 1-17. The State Transportation Board adopted the recommended
alignment in December 15, 2006.

Pr02ram Trends

This certification confirms that the revenues and costs are in balance. However, there are
other economic trends that the Department will continue to monitor.

For the first six months of fiscal year 2007, revenue growth rates for the Transportation
Excise Tax Revenues have slowed compared to fiscal year 2006. This is primarily due to
weaker than anticipated retail sales in Maricopa County.

FY 2007 bid amounts on several Regional Transportation Plan Freeway Program
construction projects have not demonstrated a clear trend (some reflect higher costs than
estimated while others reflect lower costs). Overall, bid amounts came close to ADOT's
estimates with more bids received compared to FY 2006. Construction material costs
have appeared to stabilize ITom the rapid increases that have been seen over the last two
years. Although the increases have moderated, there has not been a significant decline for

key commodities to previous levels.
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However, based on numerous studies currently underway, construction and RIW costs for
two new freeways (South Mountain and Bob Stump Memorial Parkway, SR303L) and
major corridor improvement projects (1-10and 1-17)reflect significantlyhigher costs than
initial estimates, which were developed in 2003. These higher estimates are due to
increased costs for construction materials and substantial increases in real estate values,
which result in higher right of way costs. Scope refinements identified during design
studies have also led to certain cost increases. The Department will have better
information to determine the magnitude of cost increases as studies progress. If these
cost increases continue long term, they will have a substantial impact on the program and
the Department's ability to deliver the program as currentlyplanned, within the originally
anticipated timeframe.

ADOT will continue to monitor market conditions and costs throughout fiscal year 2007
to determine if higher construction and right of way costs are short-term in nature or
reflect general long-term trends.

ADOT also is updating cost estimates for the RTP FreewayProgram based upon the
results of design and scoping studies currentlyunderway. The information from this
work will be incorporated into ADOT's cost estimates as they become available.

ADOT will monitor and review these trends closely and will continue assessing the
potential financial impact to the program.
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LETTER OF CERTIFICATION

The Financial Management Services Office of the Arizona Department of Transportation
(ADOT) has developed the following information describing the estimated funds
available for construction of the Regional Transportation Plan Freeway Program from
Fiscal Year 2006 through Fiscal Year 2026. This information updates certain information
previously certified on July 31, 2006.

This information is intended primarily for internal planning purposes and requires
reliance upon a variety of data and information sources. The revenue forecasts rely upon
assumptions regarding future economic conditions and on forecasts of certain
independent economic variables. These assumptions mayor may not prove to be
accurate. If the assumptions do not prove accurate, differences between forecast and
actual results may occur.

We believe the results contained herein represent a realistic forecast of Maricopa County
transportation excise tax revenues, MAG share of the ADOT funds and other available
monies for the period described above and so certify. However, the Department will
continue its practice of reviewing and updating the forecasts as needed on a semi-annual
basis.

~
Chief Financial Officer

January 31. 2007
Date

",
2001 AwardRedJ:ient



FINANCIAL ASSUMPTIONS

Following are the assumptions made in estimating revenues available for the Regional
Transportation Plan Freeway Program.

Bond Proceeds and Debt Service: The issuance of bonds secured by RARF and BURP
revenues are assumed. Interest on the bond issues is assumed to be 5.0 % maximum.
Bond maturities are assumed for up to 20 years. Bonds are amortized on a level debt
service basis, and assume no refinancing or restructuring. No additional bonds secured
by federal aid revenues are assumed.

Transportation Excise Tax: The forecast was developed during the October 2006 Risk
Analysis session. Authority for and collection of the Proposition 300 transportation
excise tax ended on December 31, 2005. The ~ Cent Sales Tax extension approved
through Proposition 400 went into affect on January 1, 2006. Per ARS 42-6105.E, 56.2
percent of all sales tax collections will be distributed to freewaysand state highways; 10.5
percent will be distributed to arterial street improvements; and 33.3 percent will be
distributed to the public transportation fund.

ADOT Discretionary Funds, 37%: A 37 percent share of ADOT Discretionary Funds is
programmed for the MAG Region.

Highwav User Revenue Fund (BURP), 15%: The MAG area receives annual funding in
the form of ADOT 15 percent funds, which are allocated from the Highway User
Revenue Fund. These funds are spent for improvements on controlled access routes on
the State Highway System.

Federal Aid: Federal Aid includes STP and CMAQ funds. The Federal Aid forecast
assumes an annual average of $34.1 million (until FY 2015) of MAG sub-allocated
federal funds will be dedicated to the RTP Freeway Program.

Statewide Transportation Acceleration Needs (STAN): Per HB 2865.G, 60 percent of the
STAN ($184.2 million) would be distributed to projects in the Maricopa County region.
Pima County would receive 16% ($49.1 million) and remaining 24% ($73.7 million)
funds were distributed to the other thirteen counties.

Interest Income: Assumes a 3.0% investment rate with 95% invested. Interest income is

dependent on prior month's average cash balance.

Third Party Billing: Represents local funds and State federal funds for programmed
projects.

Other Income: Includes building rent, sales of excess property and other miscellaneous
Income.

Discount Factor: Base year is FY 2007. An annual inflation factor is applied to the costs
based on estimated construction and right of way cash flows. See Appendix A.
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Additional assumptions regarding the funding from YzCent Sales Tax Extension include
the following principles:

. Firewalls are established so funding cannot be transferred from one category
to another.

. Bond proceeds will only be used for capital costs and not for maintenance or
operation expenses.. Consistent with the "firewall" principle, bonding for each funding category
will be done independently.

Revenue Sources and Uses

The following pie chart depicts the sources and uses of Regional Transportation Plan
Freeway Program revenues. The sources consist of the transportation excise tax (1/2 cent
sales tax), ADOT Funds and various other revenues. The transportation excise tax makes
up 49 percent of the total revenues, with ADOT Funds reflecting 47 percent and the
remaining 4 percent consisting of various other funding sources, primarily federal aid.

Of the available funding, 64 percent is used for design, right of way and construction. Of
the remainder, 14 percent is used for cost of capital and 22 percent is used for a discount
factor and Regional Public Transit Authority (RPTA) transfers.

Certified Financial Plan
FiscalYears2006- 2026

(dollars in millions)
Total SourceslUses : $17,748.5

SOURCES

$8,371.8
47%

$8,652.1
49%

1m1/2 Cent Sales Tax

IIIOther

0 ADOT Funds
$724.6

4%

USES

$3,947.2
22%

$2,483.2
14%

$11,318.1
64%

IiiJConstruction

III Cost of Capital

0 Other

* Con:)truction includes de:)ign, right of way and construction
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Net Revenues

The following chart reflects a breakdown of the individual revenues and costs for the
Regional Transportation Plan Freeway Program.

Notes: Details may not add due to rounding. Dollars in millions.
II Includes STP and CMAQ.
12Includes Dedicated Highway, Discretionary transfer to Grand

Ave, Bethany Home Rd and Wickenburg Bypass.
13Interest income is on a cash basis and assumes a 3% rate with

95% invested. Interest income is dependent on fund balances.
14Includes estimated RARF, HURF, GAN interest expense and

debt service fund interest earned.
15Discount Factor represents conversion of constructionprogram

from inflated to current dollars.
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REVENUES July 2006 Januarv 2007 Change
1/2 Cent Sales Tax $8,199.7 $8,652.1 $452.4

Highway User Revenues $2,629.1 $2,696.4 $67.3
Federal Aid II $570.1 $572.8 $2.7
MAG 37% Dedicated $5,241.1 $5,241.1 $0.0

State Discretionary /2 $242.0 $240.9 ($1.1)

3rd Party $31.2 $36.7 $5.5
STAN $0.0 $193.4 $193.4
Interest Income 13 $37.5 $77.5 $40.0
Other Income $37.9 $37.6 ($0.3)
Subtotal: Revenues $16,988.6 $17,748.5 $759.9

EXPENDITURES
Cost of Capital 14 ($2,403.0) ($2,483.2) ($80.2)
Discount Factor 15 ($3,906.0) ($3,702.8) $203.2
RPTA Transfer ($221.8) ($221.7) $0.1
Other Costs ($20.6) ($22.7) ($2.1)
Subtotal: Costs ($6,551.4) ($6,430.4) $121.0

Net Funds Available $10,437.2 $11,318.1 $880.9



Freeway Construction Costs and Chane:es

The design and construction cost estimates for the Regional Transportation Plan Freeway
Program (RTPFP) projects are thoroughly reviewed and updated by three management
consultants, DMJM Harris, HDR and PB for the RTP Freeway Program. The
management consultants continually review and evaluate design and construction cost
estimates. They also provide preliminary engineering services by developing Stage I
(15%) and Stage IT(30%) project documents for the RTPFP. This effort helps define
design and right of way requirements allowing ADOT to establish better cost estimates
for design, right of way, utility relocations and construction. They further monitor the
design consultants' cost estimates through the remaining design phases including the final
estimates. The management consultants also evaluate contractor bids for RTPFP
construction projects to constantly monitor construction unit cost trends, such as the cost
of concrete, asphalt, structures, drainage and other items used to establish project cost
estimates.

The revenue forecast was developed during the October 2006 Risk Analysis Process.
Panel members from various segments of the real estate and economic community were
invited to discuss future risks and trends in revenues. The risk analysis process
consultant updated construction cost forecast models and utilized the panel input to
calculate discount factors. The consultant, ADOT Financial Management services, MAG
and Regional Freeway System office reviewed the discount factors and made adjustments
to fit current cost trends. The information collected was used in the Risk Analysis
Process to ensure that ADOT has sufficient resources to complete the RTPFP Life Cycle
Program by projecting the rate of construction cost growth for the Life Cycle period (See
Appendix A for Discount Factors).
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Obli2ations

Obligations by phase and corridor are listed in the table below. These figures are through
November 30, 2006. Regional Transportation Plan Freeway Program (RTPFP)
obligations since the last certification increased $201 million, from $234 million to $435.

Regional Transportation Plan Freeway Program Obligations
Through November 30, 2006

RTP Freeway Program
Obligations

Noise Maintenance
Mitigation 3%

7%

Construction
49%

Design
34%

Right of Way
8%
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,...... ........._,

Corridor Design Right of Way Construction
Noise R/W

Maintenance Total
Mitigation Protection

1-10, Papago & Maricopa $15.4 $0.4 $10.3 $0.0 $0.0 $0.0 $26.1

1-10 Reliever (SR801) $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

1-17, Black Canyon $9.5 $14.6 $54.1 $0.0 $0.0 $0.0 $78.2

SR51 $3.5 $0.0 $0.0 $0.0 $0.0 $0.0 $3.5

US60, Grand Ave $2.4 $0.0 $6.1 $0.0 $0.0 $0.0 $8.5

US60, Superstition $0.1 $0.0 $96.7 $0.0 $0.0 $0.0 $96.8

SR74 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

SR85 $19.0 $6.7 $18.1 $0.0 $0.0 $0.0 $43.8

SR87, Beeline $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

SR88, Apache Trail $0.2 $0.0 $0.2 $0.0 $0.0 $0.0 $0.4

US93 $0.0 $10.6 $0.0 $0.0 $0.0 $0.0 $10.6

101l, Agua Fria $0.7 $0.0 $25.1 $0.0 $0.0 $0.0 $25.8

101l, Pima $6.0 $0.0 $0.0 $0.0 $0.0 $0.0 $6.0

101l, Price $2.0 $0.0 $0.0 $0.0 $0.0 $0.0 $2.0

SR153, Sky Harbor $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

202l, Red Mountain $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

202l, Santan $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

202l, South Mountain $3.3 $0.5 $0.0 $0.0 $0.0 $0.0 $3.8

SR303l, Bob Stump
$39.0 $0.0 $0.0 $0.0 $0.0 $0.0 $39.0

Memorial Parkway

Williams Gateway $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Systemwide $47.4 $2.9 $2.2 $26.5 $0.0 $11.7 $90.7

TOTAL $148.5 $35.7 $212.8 $26.5 $0.0 $11.7 $435.2



Remaining System Costs

There remain $10.05 billion of costs associated with the Regional Transportation Plan
Freeway Program (RTPFP), a increase of $482 million from the July 2006 Certification.

Regional Transportation Plan Freeway Program
(dolIars in millions)

* Multi Phase: Includes more than one phase (For example, project described as "Design and
RJW" or "Design and Construction" etc.).

Notes: 1.
2.

R/W Protection priorities to be detennined.
Freeway Management System funding has been distributed to individual corridors or to
Systemwide program.

Remaining RTP Freeway Program
RIWProtection

1"10 Maintenance
3% .

Noise Mitigation Design
Multi Phase 0% 6%

10%

Right of Way
8%

Construction

72%
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Regional Transportation Plan Freeway Program

Corridor Design Right of Way Construction Multi Phase*
Noise RIW

Maintenance Total
Mitigation Protection

1-10, Papago & Maricopa $50.1 $35.0 $951.2 $5.5 $0.0 $0.0 $0.0 $1.041.8

1-10 Reliever (SR801) $0.0 $69.0 $464.0 $271.0 $0.0 $0.0 $0.0 $804.0

1-17, Black Canvon $21.6 $86.3 $1.061.3 $370.0 $0.0 $0.0 $0.0 $1.539.2

SR51 $4.2 $0.0 $108.4 $0.0 $0.0 $0.0 $0.0 $112.6

US60. Grand Ave $6.2 $0.0 $222.6 $34.0 $0.0 $0.0 $0.0 $262.8

US60. Superstition $4.5 $0.0 $44.4 $0.0 $0.0 $0.0 $0.0 $48.9

SR74 $0.0 $0.0 $5.6 $0.0 $0.0 $48.0 $0.0 $53.6

SR85 $0.0 $0.0 $141.9 $22.5 $0.0 $0.0 $0.0 $164.4

SR87. Beeline $0.0 $0.4 $21.5 $0.0 $0.0 $0.0 $0.0 $21.9

SR88. Apache Trail $0.0 $0.0 $1.5 $0.0 $0.0 $0.0 $0.0 $1.5

US93 $0.0 $0.0 $29.0 $0.0 $0.0 $0.0 $0.0 $29.0

101L. Agua Fria $41.5 $0.0 $433.4 $0.0 $0.0 $0.0 $0.0 $474.9

101L. Pima $24.3 $0.0 $375.5 $9.0 $0.0 $0.0 $0.0 $408.8

101L, Price $8.0 $0.0 $100.5 $2.8 $0.0 $0.0 $0.0 $111.3

SR153. Sky Harbor $0.1 $0.0 $16.6 $0.0 $0.0 $0.0 $0.0 $16.7

202L. Red Mountain $40.7 $0.0 $461.0 $0.0 $0.0 $0.0 $0.0 $501.7

202L. Santan $32.1 $0.0 $342.4 $0.0 $0.0 $0.0 $0.0 $374.5

202L. South Mountain $25.0 $225.0 $767.0 $65.0 $0.0 $0.0 $0.0 $1.082.0

SR303L, Bob Stump $29.0 $177.3 $1,460.0 $40.0 $0.0 $52.0 $0.0 $1.758.3
Memorial Parkway

Williams Gatewav (SR802\ $10.0 $32.3 $203.0 $110.0 $0.0 $0.0 $0.0 $355.3

Systemwide $317.1 $129.0 $21.2 $110.4 $45.5 $0.0 $267.0 $890.2

TOTAL $614.4 $754.3 $7,232.0 $1,040.2 $45.5 $100.0 $267.0 $10,053.4



Ri~ht of Way

As of December 1, 2006, the Right of Way Group acquired 231 acres for the RTP
Freeway Program.

RTP Freeway Program Right of Way
(acres)
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Corridor Acquired RfW

1-10,Papago & Maricopa 3.0

1-10 Reliever (SR801) 0.0
1-17,Black Canyon 43.3
SR51 0.0
US60, Grand Ave. 0.0
US60, Superstition 0.0
SR74 0.0
SR85 73.8
SR87, Beeline 0.0
SR88, Apache Trail 0.0
US93 107.5
101L, Agua Fria 0.0
101L, Pima 0.0
101L, Price 0.0
SR153, Sky Harbor 0.0
202L, Red Mountain 0.0
202L, Santan 0.0
202L, South Mountain 3.4
SR303L, Bob Stump Memorial Parkway 0.0
Williams Gateway 0.0
Systemwide 0.0
Total 231.0
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LETTER OF CERTIFICATION

The Intennodal Transportation Division of the Arizona Department of Transportation
(ADOT) has completed a six month review and update of costs associated with
construction of the Regional Transportation Plan (RTP) FreewayProgram. Construction
and design costs have been updated by our Valley Project Management Group; DMJM
Harris, HDR and PB, our three management consultants; and the consultants currently
preparing final construction plans. Right of way costs have been updated by the ADOT
Right of Way Group reflecting current appraisals and changes in right of way
requirements. This infonnation replaces data previously certified on July 31,2006.

The construction and right of way cost data in this document provides an accurate
accounting of costs incurred and includes a realistic estimate of future costs based upon
current construction costs and real estate values. Estimated future costs are subject to
changes in the economy and are affected by variables in national, state and localized
market values and trends.

The results of our review provide an accurate basis upon which to schedule and fund the
balance of the freeway construction program for Fiscal Years 2008.;2012. Today, the
Regional Transportation Plan Freeway Program continues to be on schedule and within
budget. However, the Department will continue to monitor all trends.
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Appendix A

Discount factors representing the rate of construction cost growth are calculated using
software developed by HDR - Hickling, Lewis and Brod mc. Data from the October
2006 Risk Analysis Process (RAP) for construction was utilized to compute factors for
design and construction. These factors represent potential cost growth which includes
general inflation.

Cash Flow Discount Factors
(percent)
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For Desin & Construction For Riht of Way

Fiscal Year
I Design & iii Fiscal Year I Right of Way

Construction

2008 6.0 2008 6.0
2009 3.0 2009 3.0
2010 3.0 2010 3.0
2011 3.0 2011 3.0
2012 3.0 2012 3.0


